COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2021

ESTI MATE SUMVARY 09: 27: 05
CONTI D: C23297 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23297-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TI ME ALLOW 80 WORK DAYS
R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TI ME: 74.38 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO CO88A- 036
R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:

PROJECT COUNTIES:  ARAPAHCE DOUGLAS, REG ON 1
JEFFERSON
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 31/ 2021 DATE TIME STARTED 11/16/2020
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  11/16/2020
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  09/25/2020 DATE ACCEPTED
COMVERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 16/ 2020
CURRENT TOTAL THI S ESTI MATE

CURRENT PRQIECT AMI: $ 1,477,752. 96 PARTI Cl PATI NG $ 25,022. 14 $ 0. 00
AWARD PRQJECT AMT:  $ 1,527, 137.78 NON- PARTI Cl PATI NG 961, 171. 22 253,374.06
PERCENT COVPLETE: 66. 74% TOTAL EARNI NGS 986, 193. 36 253,374.06
FUNDS AVAI LABLE: $ 491, 559. 60 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 986, 193. 36 253, 374. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,907. 07 -3,415.57

SECURI TI ES ENCUMBERED 0. 00 0.00

NET EARNI NGS 963, 286. 29 249, 958. 49

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 963, 286. 29 249, 958. 49

OTHER ADJUSTMENTS 0.00 0.00

PAYNENT DUE $ 249,9058.49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: C088A- 036 ESTI MATE NO 0005 09: 27: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0.00
2,566. 96000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
15. 72000 0. 000 0.00
0015 202- 00200 Renoval of Sidewal k 1, 502. 000 1, 074. 200
Sy 215. 600 8, 863. 32
41.11000 1, 289. 800 53, 023. 68
0020 202-00203 Renoval of Curb and Gutter 3, 785. 000 2,189. 000
LF 429. 800 7,697.72
17.91000 2,618. 800 46,902. 71
0025 202-00210 Renoval of Concrete Pavenent 273. 000 52.700
Sy 70. 900 3,371.30
47. 55000 123. 600 5,877.18
0030 202-00220 Renoval of Asphalt Mat 798. 000 449. 700
5% 103. 000 3,102. 36
30. 12000 552. 700 16, 647. 32
0035 202-00250 *Renpval of Pavenent Marking 240. 000 0. 000
SF 240. 000 1, 264. 80
5. 27000 240. 000 1, 264. 80
0040 202-00827 *Rermoval of Pull Box 26. 000 7.000
EACH 0. 000 0. 00
647.97000 7.000 4,535.79
0045 202-00830 *Renpval of Traffic Signal Face (Pedestrian) 1. 000 1. 000
EACH 0. 000 0.00
158. 04000 1. 000 158. 04
0050 202-00858 *Rermoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
431. 98000 1. 000 431.98
0055 202-00860 *Renpval of Pedestrian Push Button 25. 000 20. 000
EACH 5. 000 395. 10

79. 02000 25. 000 1, 975.50



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQIECT C088A- 036 ESTI MATE NO. 0005 09: 27: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cd ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
697. 87000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 50. 000 0. 000
cY 0. 000 0. 00
29. 80000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 3. 000
HOUR 0. 000 0. 00
112. 26000 3. 000 336. 78
0075 203-01597 *Pot hol i ng 80. 000 57.500
HOUR 22.000 4,728.68
214. 94000 79. 500 17,087.73
0080 203-02330 Laborer 40. 000 4.000
HOUR 0. 000 0. 00
57. 30000 4. 000 229. 20
0085 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 370. 63000 2.000 4,741.26
0090 208-00090  *Erosion Control (Curb Ranp) 114. 000 59. 000
EACH 26. 000 7,681.18
295. 43000 85. 000 25,111.55
0095 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,107. 23000 0. 000 0.00
0100 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
232.94000 0. 000 0. 00
0105 210- 00065 *Reset Monunent (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00
306. 79000 0. 000 0. 00
0110 210-00810 Reset Ground Sign 30. 000 19. 000
EACH 1. 000 264. 09
264. 09000 20. 000 5, 281. 80



CONTI D

ROADWAY

CAT NO0200

0115 210-00815

0120 210-00860

0125 210-01700

0130 210-02510

0135 210-04010

0140 210-04020

0145 210- 04050

0150 212-00050

0155 213-00008

0160 213-00067

0165 213-00070

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

Reset Sign Panel

*Reset Pedestrian Push Button

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

Sod

Ml ching (Wod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
264. 09000
6. 000
EACH
300. 28000
1. 000
EACH
52. 68000
1. 000
LS
10, 536. 13000
1. 000
EACH
549. 54000
0. 000
EACH
5, 808. 12000
1. 000
EACH
393. 40000
3, 000. 000
SF
0. 79000
100. 000
CF
2.30000
200. 000
SF
10. 06000
200. 000
5%

7.54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
1. 000
1. 000

0. 000
0. 750
0. 750

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 12/ 2021

52

7,902

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 27: 05

AMOUNT

1,501.

52

7,902

549.

393.

.00

40

68

10

54

.00

40

.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQIECT CO088A- 036 ESTI MATE NO 0005 09: 27: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0170 304-06000 *Aggregate Base Course (Cl ass 6) 500. 000 103. 880
TON 25. 230 937.55
37.16000 129. 110 4,797.73
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 156. 070
TON 46. 870 3, 950. 67
84. 29000 202. 940 17,105. 81
0180 412-00190 Concrete Pavenent (Patching) 0. 000 0. 000
Sy 0. 000 0. 00
110. 40000 0. 000 0. 00
0185 412-00600 Concrete Pavement (6 Inch) 105. 000 10. 600
SY 0. 000 0. 00
84. 98000 10. 600 900. 79
0190 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 352. 000 28. 200
SY 59. 700 6, 765. 80
113. 33000 87.900 9,961.71
0195 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0200 608-00000 Concrete Sidewal k 875. 700 702. 900
SY 172.800 13,177.73
76. 26000 875. 700 66, 780. 88
0205 608-00010 Concrete Curb Ranp 1, 934. 000 807. 200
SY 346. 900 50, 730. 66
146. 24000 1,154. 100 168, 775. 58
0210 608-00015 Det ect abl e Wr ni ngs 69. 000 0. 000
SF 48. 000 2,614.08
54. 46000 48. 000 2,614.08
0215 609-21010 Curb and Gutter Type 2 (Section I-B) 83. 000 0. 000
LF 0. 000 0. 00
34. 23000 0. 000 0. 00
0220 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 489. 900 1, 259. 600
LF 230. 300 8, 797. 46
38. 20000 1, 489. 900 56,914. 18



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQIECT CO88A- 036 ESTI MATE NO 0005 09: 27: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0225 609-21021 Curb and Gutter Type 2 (Section I1-M 451. 100 438. 300
LF 12.800 434.05
33.91000 451. 100 15, 296. 80
0230 609-24008 Gutter Type 2 (8 Foot) 83. 000 11. 500
LF 0. 000 0. 00
88. 03000 11. 500 1,012. 35
0235 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
23.90000 0. 000 0. 00
0240 612-00002 Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
25. 93000 0. 000 0.00
0245 612-00003  Delineator (Type III) 2.000 0. 000
EACH 0. 000 0. 00
26. 89000 0. 000 0. 00
0250 613-07001 *Type One Pull Box 3. 000 2.000
EACH 0. 000 0. 00
1, 032. 54000 2.000 2, 065. 08
0255 613-07002 *Type Two Pul | Box 2. 000 2.000
EACH 0. 000 0. 00
1, 896. 50000 2.000 3,793.00
0260 613-07003 *Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,029. 26000 1. 000 2,029. 26
0265 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
2,332.70000 0. 000 0. 00
0270 613-07005 *Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
2,718.32000 2.000 5,436. 64
0275 614-00011 Sign Panel (Cass I) 75. 000 0. 000
SF 0. 000 0. 00
37.07000 0. 000 0. 00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0005 09: 27: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00216 Steel Sign Post (2x2 Inch Tubing) 13. 000 0. 000
LF 0. 000 0. 00
29. 64000 0. 000 0. 00
0285 614-70200 *Accessi bl e Pedestrian Signal 2.000 2.000
EACH 0. 000 0. 00
2,018. 72000 2.000 4,037. 44
0290 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 4.000 2,317.96
579. 49000 4. 000 2,317.96
0295 614-72863 *Pedestrian Push Button Post Assenbly 19. 000 19. 000
EACH 0. 000 0. 00
1, 949. 18000 19. 000 37,034. 42
0300 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
173. 85000 0. 000 0. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0.584
LS 0. 389 55, 354. 25
142, 298. 84000 0.973 138, 456. 77
0310 626-01113  Public Information Managenent (Tier 111) 200. 000 153. 000
DAY 31. 000 3,266. 16
105. 36000 184. 000 19, 386. 24
0315 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
158. 04000 0. 000 0.00
0320 627-00013 *Paverent Marking Paint (H gh Build) 5. 000 5. 000
GAL 0. 000 0. 00
131. 70000 5. 000 658. 50
0325 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 2,572. 000 0. 000
Li ne
) SF 1, 834. 000 25,125. 80
13. 70000 1, 834. 000 25, 125. 80
0330 629-01110 *Locate Monuments 60. 000 6. 000
HOUR 0. 000 0. 00

86. 92000 6. 000 521.52



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23297-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0005 09: 27: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000  *Flagging 3, 000. 000 2,232.700
HOUR 765. 000 23,852.70
31.18000 2,997.700 93, 468. 29
0340 630- 00007 Traffic Control Inspection 47.000 33. 000
DAY 14.000 1,746. 50
124. 75000 47.000 5, 863. 25
0345 630-00012 Traffic Control Managenent 80. 000 59. 000
DAY 16. 000 8, 979. 36
561. 21000 75. 000 42,090. 75
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
141. 27000 0. 000 0. 00
0355 630-80340 Pedestrian Barricade (ADA) 510. 000 255. 000
LF 0. 000 0. 00
55. 22000 255. 000 14,081. 10
0360 630-80341 Construction Traffic Sign (Panel Size A) 79. 000 9. 500
EACH 0. 000 0. 00
68. 91000 9. 500 654. 65
0365 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 6. 000
EACH 0. 000 0. 00
121. 45000 6. 000 728.70
0370 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
8, 977. 06000 2.000 17,954.12
0375 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 646. 73000 2.500 4,116. 83
0380 630- 80360 Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 0. 000 0. 00
44. 23000 5. 000 221.15
0385 630-80380 Traffic Cone 400. 000 86. 000
EACH 0. 000 0. 00

14. 68000 86. 000 1, 262. 48



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 9
ESTI MATE RUN 04/ 12/ 2021

CAT NO0200

0390 630-80393

0395 700-70010

0400 700-70111

0405 700-70380

CAT NO0400

0410 620-00002

0415 620-00020

C23297
23297-BI D
C088A- 036
| TEM
DESCRI PTI ON
ROADVWAY
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
400. 000
EACH
44. 23000
100, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
24, 368. 08000
3. 000
EACH
654. 06000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 27: 05
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
38. 500
0. 000 0.00
38. 500 1,702. 86
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,451,422.70$ 253,374.06$% 961,171.16
1. 000
0. 000 0.00
1. 000 24,368. 08
1. 000
0. 000 0.00
1. 000 654. 06
26, 330.26 $ 0.00% 25,022. 14
1,477,752.96 $ 253,374.06$% 986, 193. 30



